
:sz: 
de maximis, inc. 

April 15, 2020 

Ms. Diane Salkie 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 155 - March 2020 

VIA ELECTRONIC MAIL 

Lower Passaic River Study Area (LPRSA) Remedial Investigation/Feasibility Study 
(RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Salkie: 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties Group or CPG) pursuant 
to the Administrative Settlement Agreement and Order on Consent (Settlement Agreement or 
AOC). The Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. The CPG has revised this Progress Report to address the Region's 
direction in its September 1, 2015 letter about Section (d). 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• On March 5, EPA Region 2 (Region 2), CPG, and New Jersey Department of 
Environmental Protection (NJDEP) held a meeting to discuss comments and clarifications 
on the Draft Upper 9-Mile Interim Remedy Feasibility Study (IR FS). 

• On March 25, Region 2, CPG, and NJDEP held a teleconference discuss 
recommendations from the Contaminated Sediment Technical Advisory Group (CSTAG) 
on the Draft Upper 9-Mile IR FS Appendices and on Modeling Metrics. 

Correspondence 

• On March 2, CPG provided Region 2 with a schedule update for planned Current 
Conditions 2020 Physical Water Column Monitoring (PWCM) equipment redeployment 
activities. 
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• On March 5, Region 2 and CPG exchanged emails regarding the Draft Upper 9-Mile IRFS 
schedule. 

• On March 4, Region 2 and CPG exchanged emails regarding participants and discussion 
topics for the planned March 5 teleconference on the Draft Upper 9-Mile IR FS. 

• On March 16, CPG delivered the February Monthly Progress Report to Region 2. 
• On March 17, Region 2 provided comments to CPG on Appendix H of the Draft Upper 9-

Mile IR FS from Region 2 and NJDEP for discussion during the scheduled March 25 
teleconference. 

• On March 23, Region 2 requested data recorded by the in-water instruments (moorings 
and manual casts} used in the 2019 Current Conditions PWCM and Small Volume 
Chemical Water Column Monitoring (SV CWCM} events from CPG. 

• On March 23, Region 2 and CPG exchanged emails regarding Current Conditions surface 
water sampling schedule changes due to the coronavirus work and travel restrictions. 

• On March 23, CPG provided Region 2 an update on the scheduled in-water equipment 
servicing activities for the Current Conditions PWCM program. 

• On March 24, CPG requested to discuss comments on the Draft Upper 9-Mile IR FS with 
Region 2. 

• On March 26, Region 2 provided CPG closing remarks for the March 25 Draft Upper 9-
Mile IR FS teleconference and suggested agenda items for the next teleconference. 

• On March 27, Region 2 provided CPG additional comments from NJDEP on Appendix D 
of the Draft Upper 9-Mile IR FS. 

• On March 31 , Region 2 provided suggested footnote language related to Remedial Acton 
Outcome (RAOs) to CPG for the Draft Upper 9-Mile IR FS to address CSTAG's 
recommendation concerning how to address potential actionable areas above RM 15 to 
the Dundee Dam. 

• CPG continued work on supplemental modeling projections for the Draft Upper 9-Mile IR 
FS. 

• CPG continued reviewing and response to Region 2 comments on the Draft Upper 9-Mile 
IR FS. 

• CPG conducted the 2020 in-water equipment deployment of the PWCM component of 
Current Conditions Sampling. 

• CPG completed data validation for 2019 Current Conditions PWCM and SV CWCM 
sampling programs. 

• CPG continued developing the QAPP for the Current Conditions High Volume (HV} 
CWCM program. 

• CPG continued work on revision and calibration of the Bioaccumulation Model. 
• CPG continued analysis of 2019 Current Conditions Sampling Biota composite tissue 

samples. 
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(b) Results of Sampling and Tests 

• On March 16, CPG uploaded Electronic Data Deliverables (EDDs) of preliminary, 
unvalidated data from the 2019 Current Conditions Biota Sampling program to the EPA 
SharePoint site. 

• On March 17, CPG uploaded EDDs of validated data from the 2019 Current Conditions 
SV CWCM event 7 (December) and the addition of chlorophyll results for the SV CWCM 
event 2 (September) to the EPA SharePoint site. 

• On March 23, CPG uploaded requested mooring and manual cast data recorded by the 
in-water instruments used in the 2019 Current Conditions PWCM and SV CWCM events 
to the EPA SharePoint site. 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for RI/FS completion 

• CPG will continue calibration of the Bioaccumulation Model. 
• CPG will continue to respond to comments and revise the Draft Upper 9-Mile IR FS. 
• CPG will conduct Current Conditions PWCM and CWCM events if river conditions and 

COVID 19 restrictions permit. 
• CPG will continue supplemental modeling projections for the Draft Upper 9-Mile IR FS. 
• CPG will continue analysis of the Current Conditions Biota composite tissue samples. 
• CPG will initiate validation of Current Conditions Biota tissue data. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays. 

• Contractor Corporate and New Jersey work/travel restrictions associated with COVID-19 
could delay 2020 Current Conditions Sampling field work. 

• Ongoing discussions between NJDEP and Region 2 regarding the source sediments 
definition for the IR need to be resolved in order for the CPG to complete IR FS in the 
time-frame consistent with EPA's goals. 

If you have any questions, please contact Rob Law or me at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 
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Willard Potter 
CPG Project Coordinator 

cc: Frances Zizila, EPA Region 2 Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Clay Stern, USFWS 
Reyhan Mehran, NOAA 
Jay Nickerson, NJDEP 
Beth Franklin, USACE 
Laura Kelmar, AECOM 
David Marabello, COM-Smith 
Scott Kirchner, COM-Smith 
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